G. R. S. 59]

GENERAL AND REVENUE SECRETARIAT.

190

(Local Boards)

File No. 1 of 1903-04

Serial Nos. ~~7-8~~ 1 - 1

Collection C2

C2

Papers Filed.

Month _____

SUBJECT.

Payment of Rs 10-15-6 to the Contractor by the District Board, Bangalore, to the contractor who sunk a well ~~in the K~~ near the 29th mile on the Bangalore Mysore Road in the Kankanhally Taluk

PREVIOUS REFERENCES.	LATER REFERENCES.
Coll^n C, ~~Slo 5 of~~ of this file	

MYSORE GOVERNMENT
L356
18 AUG. 1903
SECRETARIAT

1903

From The President of the D.F.B.B.
Bangalore District

To The Secretary to the Govt
of Mysore
Rev and Genl Depts

Dated 15th
Despatched 17th
Received
} August 1903

General No.
S No. 164.

1 Enclosure No.

Govt Rs: No 487-88/271-03 of 30th July 1903.

Requesting sanction to the payment of Rs 10-15-6 to the Contractor who sunk a well near the 29th mile on the Bangalore-Mysore road and not of Rs 10-14-10.

L 7
17.8.03
R 19/8/903.
memo drafted 21/8/903

Sr D.
21/8/03

MGCPB—50 reams—6-12-02.

2

Sl No 164

From: Office of the President of the
District Fund Board,
Bangalore District.

Bangalore, 15th August 1903.

To,

H. H Sparkes Esqr.,
President of the D. F. B.,
Bangalore District.

Sir,

With reference to
Government Proceedings No 487-88/171-03 of
the 30th ultimo observing that the amount
to be paid to the Contractor, who sunk a
well near the 29th mile on the Bangalore - Mysore
road

road is Rs 10-14-10 and not 10-15-6, I

have the honor to state that the amount

to be paid is actually Rs 10-15-6. The work

was closed for Rs 229-6-8 and not

229-6-0, as erroneously entered in this

Office letter No 1269 of 13th May 1903;

deducting from this amount, the sum

Rs 218-7-2 already paid to the Contractor,

the balance will be Rs 10-15-6. Sanction for

the payment of the same is solicited

I have the honor to be,

Sir,

Your most obedient Servant

President

Cc

Read:-

Letter no 164 dy 15-8-03 from the President of the D.F. Board, Bangalore Circle, stating, with reference to

A G.P no $\frac{484-88}{L.F.1-03}$ dy 30-7-03, that the well work near the 29th mile on the Bangalore-Mysore road, was completed for Rs 229-6-8 and not for Rs 229-6-0 as erroneously entered in his letter no 1269 dy 13-5-03; and requesting sanction to the payment of Rs 10-15-6 instead of Rs 10-14-10 already sanctioned, to the contractor.

31-8-03

Order thereon no $\frac{95-6}{L.F.1-03}$ dy 28/8/03

Sanction is accorded to the payment of Rs 10-15-6

To the contractor, instead of
Rs 10-14-0 already sanctioned,
the charge being met from
the lumpsum provision of
Rs 23,000 made in the
current year's D.F. Budget
of the Bangalore Circle.
under "B. P. W to be
executed by the Rev. Deptt
for Original Works & Repairs"

Secretary

24/8/13

22/8/13

To

The President of the ~~Mktcc~~ D.F.B.D
Bangalore circle

Comptroller.